

Tele: 23019116
Fax: 23019109

Fax

Engineer-in-Chief's Branch
Military Engineer Services
Dte of Works
Sub Dte of Utility
Kashmir House, Rajaji Marg
New Delhi-110011

62888/ISWG/E4 (U5)

11 Sep 18

List 'A & B'

IMPLEMENTATION OF SCHEME FOR SETTING UP 150 MW SPV PROJECTS

1. Ref this office DO letter No 62888/ISWG/E4(U-5) dated 31 Aug and letter No 62888/ISWG/E4(U-5) dated 30 Aug 18.
2. The project wise progress was reviewed at MoD on 07 Sep 18. The slow progress was observed seriously at MoD. The progress of SPV projects of CE Western Command was only found satisfactory and adherence to meet the deadline given by PMO. In view of the above CEs Comd, ADGs and CEs Zone are requested to monitor the SPV works personally to achieve the target of completion of SPV projects by 31 Dec 18 or by 31 Mar 19 in case there are unavoidable reasons for doing so.
3. The progress achieved up to 31 Aug 18 may please sent on the format already circulated vide this office letter No 62888/ISWG/E4(U-5) dated 02 Aug 18 by fax/e-mail/courier latest by 20 Sep 18. Next Presentation-cum-Discussion shall be held at this HQ in 2nd week of Oct 18 to review the progress and the date shall be intimated later.
4. Please ack.


(Sanjay Sharma)
Offg Jt DGW (U)

Copy to:-

Automation Cell

To upload on MES website please.