

Tele: 23019116
Fax : 23019109

Engineer-in-Chief's Branch
Military Engineer Services
Dte of Works
Sub Dte of Utilities
Kashmir House, Rajaji Marg,
New Delhi-110011


62888/ISWG/E4(U-5)

18 Oct 18

E-in-C's List 'A'

IMPLEMENTATION OF SCHEME FOR SETTING UP 150 MW SP PROJECTS IN DoD
-STATUS

1. Refer the following:-
 - (a) This office letter No 62888/ISWG/E4(U-5) dated 02 Aug 18.
 - (b) This office DO letter No. 62888/ISWG/E4(U-5) dated 09 Oct 18.
2. The month wise target given by representatives of CEs and ADGs on 13 Aug 18 at this HQ has been reviewed and it has been inferred that except for CE Western Command, the commitment seems to be unrealistic. In order to take stock of progress achieved by 25 Oct 18, a second review meeting will be held in this HQ on **30 Oct 18 at 1000 hrs** which will be attended by ACE (Wks). The presentation shall be chaired by E-in-C.
3. Please acknowledge.



(Sriram Somanchi)
Lt Col
SO-1 (U)

Copy to:-

TS to E-in-C

TS to DGW

} For info please.

Automation Cell : Please upload the same and **TOP PRIORITY**.