

E-mail – dircontadgnei-mes@gov.in
Civil : 0361-2971183

✓
E-mail/Speed Post
HQ Addl Director General(NEI)
PIN-900328
C/o 99 APO


80017/ADG NEI/WLR/D to SI/285 /E8

26 Jun 2024

Dte of Contract Management
Engineer-in-Chief's Branch
Military Engineer Services
Kashmir house, Rajaji Marg
New Delhi - 110011

WORK LOAD RETURN OF CONTRACTORS: CLASS "D" TO "S" AND UN-ENLISTED CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UP TO AND INCLUDING RS 15.00 CRORES FOR QUARTER ENDING MAR 2024

1. A consolidated WLR for the QE Mar 2024 pertaining to ADG (NEI) alongwith the details of the contractors duly reflected the work load is forwarded herewith as per Para 2 here-in below.
2. (a) **Part-I** : WLR of contractors class "D" to "S" including un-enlisted contractors /consultants.
(b) **Part – II (A)**: Contractors having no work load in ADG (NEI) but banned for issue of tender on account of reasons other than cancellation of contracts.
(c) **Part-II (B)**: Contractors having no work load in ADG (NEI) but banned for issue of tender due to cancellation of contract.
(d) **Part-II (C)**: Contractors having no work load in ADG (NEI) but declared un-enlisted due to re-constitution of the firms and other reasons.
3. In respect of contractors whose change in constitution is involved and have been declared un-enlisted, action shall be taken as per existing instructions, notwithstanding whether the change in constitution remark has been mentioned or not against their name in this WLR.
4. The WLR has been uploaded on web site "www.mes.gov.in" and no hard copy is being fwded.
5. This has the approval of Addl DG.


(Arvind Kumar Sharma, IDSE)
SE (SAG)
Director
For ADG (NEI) Guwahati

Contd.... 2/-

Encl: -

Part-I - 07 Sheets
Part-II (A) - 01 Sheet
Part-II (B) - 01 Sheet
Part-II (C) - 01 Sheet

Copy to:-

(Only by E-mail)

ADG (Project) Chennai
ADG (North) Jammu
HQ Chief Engineer
Southern Command, Pune
South West Command, (Jaipur (Raj))
Western Command, Chandimandir
Central Command, Lucknow-2
Northern Command, C/o 56 APO
Eastern Command, Kolkata
Air Force, Udhampur
Kolkata Zone, Kolkata-19
Shillong Zone, Shillong-11
(AF) Shillong Zone, Shillong-09
Siliguri Zone, Sevoke Road
(AF) Ahmedabad Zone, Gandhinagar
(AF) WAC Zone, Palam, Delhi
Jalandhar Zone, Jalandhar Cantt
Navy Mumbai
Pune Zone
Chennai Zone
R&D Picket Secunderabad
Delhi Zone, Delhi Cantt
Lucknow Zone, Lucknow
Pathankot Zone
Chandigarh Zone, Chandigarh
Udhampur Zone
CE NAVAC Ezhimala
Ettikulam-670308
Kannur (Kerala)
All CsWE/GEs/AGEs(I) under ADG (NEI)
All DCsDA in East Comd

Chief Engineer
Bhatinda zone
Jaipur zone
(P) Swastik
Udayak C/o 99 APO
Jabalpur Zone
Hyderabad Zone
(AF) Allahabad
(A&N) Zone, Port Blair
(Navy) Vizag,
(AF) Bangalore-560022
DGNP Vishakhapatnam
DGNP Mumbai
HQ CE R&D Lucknow Road
Srinagar Zone
Bareilly Zone
All CsDA
CE Zone, HQ 31 SubArea
C/o 56 APO
CE (AF) Vayusena Nagar
Nagpur-440007
HQ DG MAP
Kashmir House
Rajaji Marg, New Delhi-11
CCE (Army) No 1, Dinjan
CCE (Army) No 2, Missamari

CE (CC) Goa
CE (CG) Vizag
(P) Puspok

**WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED
CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO
AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024**

ADG (NEI) Guwahati

Sl No	Name of Contractor/ firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
S' Class							
1	M/s Agam Construction	S/01 ADG NEI	CE(AF)SZ	1152.37	227.59	Yes	
2	M/s Allied Construction	S/4 CEEC	CE(AF)SZ	7708.43	5807.56	Yes	
3	M/s Phoenix Infra	S/8 ADG(P) Chennai	CE(AF)SZ	2733.47	1757.22	Yes	
4	M/s varni Builders	S/21 CEEC	CE(AF)SZ	153.16	110.85	Yes	
5	M/S Highway Construction	S/23 CEEC	CE(AF)SZ	1208.51	1193.22	No	Slow Progress
6	M/s DNS Construction Co	S/24 CEEC	CE(AF)SZ	446.35	208.89	Yes	
7	M/s Janak Raj Gumber	S-31 CEEC	CE(AF)SZ	762.73	648.32	Yes	
8	M/s Maa Bhagwati Associates	S-36 CEEC	CE(AF)SZ	410.82	79.78	Yes	
9	M/s Bhowmick Enterprises(India)	S-51 CEEC	CE(AF)SZ	2370.77	592.26	Yes	
10	M/s M P Khaitan	S/52 CEEC	CE(AF)SZ	7067.87	5119.32	Yes	
11	M/s HP Construction	S/55 CEEC	CE(AF)SZ	2826.88	1240.43	No	Slow Progress
12	M/s Hindustan Traders & Engineers	S/56 CEEC	CE(AF)SZ	4410.94	2518.65	Yes	
13	M/s Charanjit Singh & Sons	S/64 CEEC	CCE (A) No 2	2572.81	1646.86	No	Contract cancelled
14	M/s Badri Rai & Sons	S/68 CEEC	CE(AF)SZ	6944.11	6895.50	Yes	
			CCE (A) No 1	11845.12	5270.33		
			Total	18789.23	12165.83		
15	M/s M P Sitani & Sons	S/72 CEEC	CE(AF)SZ	912.97	648.21	Yes	Revocation lifted and work in progress
16	M/s Kaizen Industries	S/75 CEEC	CE(AF)SZ	592.72	225.23	Yes	
17	M/s Brahma Infra	S/137 CEEC	CE(AF)SZ	672.55	147.95	Yes	
18	M/s Saggi Electric	S/148 WC	CE(AF)SZ	650.43	532.03	Yes	Work in progress
19	M/s Amit Associates	S/181 WC	CE(AF)SZ	28.14	16.60	Yes	
A' Class							
20	M/s Gupta Construction	A-01 ADG(NEI)	CE(AF)SZ	2534.49	343.68	Yes	
21	M/s Sohanlal Agarwala	A-02/ ADGNEI A/05 EC (OLD)	CE(AF)SZ	480.15	389.68	Yes	
22	M/s Star Enterprises	A-05/ ADG(NEI)	CE(AF)SZ	790.92	189.75	Yes	
23	M/s Rewinder Techno Electrical	A/09 CECC	CE(AF)SZ	1647.93	917.90	No	Slow progress
24	M/s Raj Kumar Chopra	A/10 EC	CE(AF)SZ	73.04	26.43	Yes	
25	M/s Deep Nirman	A/23 EC	CE(AF)SZ	276.69	123.07	Yes	
26	M/s Castle Builders	A/70 CEEC	CE (AF) SZ	248.40	124.20	Yes	
27	M/s Sai Construction	A-138 CEEC	CE(AF)SZ	585.75	110.12	No	Slow progress Final notice issued by CE (AF) SZ
			CCE(A) No.1	365.83	342.00		
			Total=	951.58	366.43		

WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024

ADG (NEI) Guwahati

Sl. No	Name of Contractor/ firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
A' Class							
28	M/s R K Industries	A-142/EC	CE(AF)SZ	2677.10	2219.30	Yes	
29	M/s Singh Enterprises	A/153 CEEC	CE (AF) SZ	2749.07	1044.65	Yes	
30	M/s Vaderas Interior & Exteriors	A/186 CEWC	CE(AF)SZ	1052.70	789.53	Yes	
31	M/s KB Contracts	A/189 CEWC	CE(AF)SZ	598.49	389.62	No	Slow Progress
32	M/s Vardhaman Airport Solution Pvt Ltd.	A-241/CEWC	CE(AF)SZ	123.75	12.38	Yes	
33	M/s Rysa Infratech Pvt Ltd.	A/243/WC	CE(AF)SZ	1422.02	0.00	Yes	Work not yet started
B' Class							
34	M/s RK Engineering Assemble	B-02, ADG(NEI)	CE(AF)SZ	421.44	294.46	No	Slow Progress
35	M/S ANZ Corporation	B-03, ADG(NEI) (Old B-178 EC)	CE(AF)SZ	93.48	34.02	Yes	
36	M/S N V Engineering	B-05 (ADGNEI)	CE(AF)SZ	1350.37	726.26	Yes	Wk foreclosed & BOO for complete/incomplete wk is under progress
37	M/s Subhash Construction Co	B-06/ ADGNEI B-34 EC (Old)	CE(AF)SZ	1181.00	525.10	Yes	
38	M/s TP Anil Kumar	B-07/ ADGNEI B-92 EC (Old)	CE(AF)SZ	85.87	85.87	Yes	Work completed , will be deleted from next report
39	M/s DB Trading Co	B/09-ADG(NEI)	CE(AF)SZ	426.45	349.69	Yes	Work completed , will be deleted from next report
40	M/s SD Construction	B/11 EC B-181 EC (Old)	CE(AF)SZ	603.33	578.11	No	Contract cancelled.
41	M/s Prasanta Mahanta	B/12(ADGNEI) B-181 EC (Old)	CE(AF)SZ	2568.85	1538.48	Yes	
42	M/s Power Tools & Engineering	B-13/ ADGNEI B-155 EC (Old)	CE(AF)SZ	396.18	392.22	Yes	Work in progress
43	M/s Hamtech Engg Pvt Ltd	B-15/ ADGNEI	CE(AF)SZ	1666.74	1310.21	No	Slow Progress.
44	M/s MS Construction	B-16/ ADGNEI B-177 EC (Old)	CE(AF)SZ	528.32	410.73	No	Slow Progress.
			CCE(A) No. 2	78.71	70.84		
			Total	607.03	481.57		
45	M/s RS Cooling Appliances	B-17/ ADGNEI	CE(AF)SZ	119.49	0.00	Yes	Work Order just placed
46	M/s Purbanchal Builders	B/18 ADG(NEI)	CE (AF) SZ	27.61	27.61	Yes	
47	M/s Sanjay Construction Co	B/18 CEEC	CE (AF) SZ	183.01	105.15	No	Slow Progress
48	M/s Jayant Kumar Gope	B-19 EC	CE(AF)SZ	695.81	528.36	No	Slow Progress
49	M/S Conco Construction	B-21/ADGNEI	CE(AF)SZ	25.95	0.00		Work Order just placed
50	M/s Garg Brothers	B-22/ADGNEI	CE(AF)SZ	722.76	179.65	Yes	
51	M/s Dhruv Enterprises	B-23/ADGNEI	CE(AF)SZ	156.73	100.79	Yes	

**WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED
CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO
AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024**

ADG (NEI) Guwahati

Sl No	Name of Contractor/ firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
B' Class							
52	M/s Mahinder Electricals	B/22 EC	CE(AF)SZ	606.19	197.01	Yes	
53	M/s Raj Traders	B/31 EC	CE(AF)SZ	861.17	516.70	Yes	
54	M/s Sanjay Kumar Gupta	B/41 CEEC	CE (AF) SZ	143.30	29.32	Yes	
55	M/s R K Bhambri	B/49(CEWC)	CE(AF)SZ	587.62	576.04	Yes	
56	M/s Anand Construction	B/119 CECC	CE(AF)SZ	55.37	26.70	Yes	
57	M/s Prahald Rai	B/179 EC	CE(AF)SZ	575.14	417.56	Yes	
58	M/S Roy Construction	B-188 EC	CE(AF)SZ	835.92	731.88	Yes	
59	M/s Business Syndicate	B-191 CEEC	CE(AF)SZ	1110.19	558.88	Yes	
60	M/s SM Construction	B-199 CEEC	CCE(A)NO-2	42.8	40.67	Yes	
61	M/s Nav Bharat Timber Trades	B-254WC	CE(AF)SZ	31.59	31.59	Yes	Work completed , will be deleted from next report
62	M/s Capital Construction Co	B-264WC & B-273 SC	CE(AF)SZ	108.31	43.60	Yes	
63	M/s New Gurbinder Industries	B-282	CE(AF)SZ	143.94	0.29	Yes	
64	M/s Vijay Kumar Garg	B-311/CEWC	CE(AF)SZ	688.89	241.11	Yes	
65	M/s L G Builders	B-317/CEWC	CE(AF)SZ	9.38	5.07	Yes	
66	M/s Ramson Projects	B-322/CEWC	CE(AF)SZ	194.41	0.00	Yes	Work Order just placed
67	M/s Rysa Infratech	B-348/WC	CCE (A) No-1	161.55	144.26	Yes	Pase-I completed, Pase-II (M&O Contract)in progress
68	M/s Rajan Traders	B-1082/CESZ	CE(AF)SZ	154.55	10.82	Yes	
C' Class							
69	M/s Purbanchal Construction Co	C/03 ADG(NEI)	CE(AF)SZ	84.11	37.05	Yes	
70	M/s Gurucharan Mahata	C/04 ADG(NEI)	CE(AF)SZ	150.54	52.49	Yes	
71	M/s Kumar Construction Co	C-06/ ADGNEI	CE(AF)SZ	229.32	53.30	Yes	
72	M/s J K Jangid & Co	C/07 ADGNEI	CE(AF)SZ	71.83	21.55	Yes	
73	M/s Kiran Reed Industries	C-08/ADG(NEI) (Old C-39/CEEC)	CE(AF)SZ	44.21	15.70	Yes	
74	M/s PR Singh & Sons	C-09/ ADGNEI C-39/ EC (Old)	CE(AF)SZ	118.74	52.55	Yes	
75	M/s Ahuja Trading	C/09 EC	CE(AF)SZ	408.55	176.22	Yes	
76	M/s Nice Traders	C/13 ADGNEI	CE(AF)SZ	56.47	23.44	Yes	
77	M/s Kapoor & Co	C/14 EC	CE(AF)SZ	88.28	64.78	Yes	
78	M/s India Trade Engineering	C-16/ ADGNEI C-18 EC (Old)	CE(AF)SZ	253.72	78.67	No	Slow Progress.
79	M/s Bajrang Construction & Engineering	C-17/ ADGNEI C-281 EC (Old)	CE(AF)SZ	208.80	208.80	Yes	Work completed , will be deleted from next report
80	M/s A K Mitra	C-18 ADGNEI C-74 EC (Old)	CE(AF)SZ	955.31	671.84	No	Adequately Loaded
81	M/S Kay Cee Co	C-21/ADGNEI D-24/ADGNEI (Old)	CE(AF)SZ	159.00	0.00	Yes	Work Order just placed

WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024

ADG (NEI) Guwahati

Sl No	Name of Contractor/ Firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
C Class							
82	Jagdish Prasad Agarwal	C-21/CEEC	CE(AF)SZ	836.29	402.46	Yes	
83	M/s B Cityma Syiem	C-20/ADGNEI	CE(AF)SZ	15.76	10.24	Yes	
84	M/s RK Enterprises	C-23/ADGNEI	CE(AF)SZ	66.46	85.00	Yes	
85	M/s Ganguly Construction	C-24/ADGNEI	CE(AF)SZ	172.81	72.21	Yes	
86	M/s RG Construction	C-25/ ADG(NEI)	CE(AF)SZ	526.24	398.29	Yes	
87	M/s Kabita Construction	C-26/ADGNEI	CE(AF)SZ	343.45	191.47	Yes	
88	M/s Hemonta Das	C-27/CEEC	CE(AF)SZ	227.17	118.02	Yes	
89	M/s Gravell	C-32/ ADG(NEI)	CE(AF)SZ	38.61	11.58	Yes	
90	M/s N D Enterprises	C-34/ ADG(NEI)	CE(AF)SZ	365.31	113.74	Yes	
91	M/s Baba Lokenath Enterprises	C/35 EC	CE(AF)SZ	95.68	51.67	No	Slow Progress
92	M/s Ashok Enterprise	C/51 CEEC	CE(AF)SZ	111.65	111.65	Yes	Work completed, will be deleted from next report
93	M/s Manodeep Construction	C-61/CEEC	CE(AF)SZ	104.51	94.07	Yes	
94	M/s J N Traders	C-140/CE NC	CE(AF)SZ	95.48	11.27	Yes	
95	M/s Keshav Enterprise	C-99/ ADG(P) Chennai	CE(AF)SZ	78.16	0.00	No	Contract under cancellation
96	M/s Oberoi Furniture Mart	C-151/CECC	CCE (A) No-1	67.43	0.00	Yes	
97	M/s Avinash Enterprise	C/175 CECC	CE(AF)SZ	207.05	175.99	No	Slow Progress
98	M/s Kumar Avinash	C-241 CEEC	CE(AF)SZ	174.66	131.49	Yes	
99	M/s Palak Infracon	C-247 CEEC	CE(AF)SZ	64.89	20.39	Yes	
100	M/s Engineering & Construction Co.	C/268 EC	CE(AF)SZ	33.49	33.49	No	Slow Progress
			CCE(A) No 1	35.82	19.53	No	
			Total=	69.31	53.02		
101	M/s Flint India	C/273 CEWC	CE(AF)SZ	55.38	38.06	Yes	
102	M/s Prabir Enterprises	C/285/CEEC	CE(AF)SZ	727.40	448.79	Yes	
103	M/s Universal Traders	C-291/CEEC	CE(AF)SZ	167.53	77.06	Yes	
104	M/s TOTCO	C-301/CEEC	CE(AF)SZ	360.67	167.94	No	Slow Progress
105	M/s Paramount Electricals	C-416/CEEC	CE(AF)SZ	26.23	26.23	Yes	Work completed, will be deleted from next report
106	M/s HVAC Engineering Co	C-445/CEWC	CE(AF)SZ	227.37	18.19	Yes	
107	M/s Nain Enterprise	C/518 CEEC	CE(AF)SZ	768.94	766.36	No	One work completed, defects not rectified. Other work in progress
108	M/s Chandul Construction	C-612/CEWC	CE(AF)SZ	407.28	166.98	No	Slow Progress
109	M/s Kailu Prasad Gohain	C-1036/CESC	CE(AF)SZ	95.52	0.00	Yes	Work Order just placed
110	M/s Arccon System	C-1231/CESC	CE(AF)SZ	40.99	11.07	Yes	Work Order just placed
D Class							
111	M/s S K Enterprises	D-01/ADG(NEI)	CE(AF)SZ	150.45	79.29	Yes	
112	M/s Mechanical Engineering & Electricals Contractors	D/02 CEEC	CE(AF)SZ	81.59	67.92	Yes	
113	M/S Biju Kumar Sriva	D-05/ ADGNEI	CE(AF)SZ	80.00	76.55	Yes	
114	M/s Gupta Agencies	D-07/ADG(NEI)	CE(AF)SZ	37.27	31.68	Yes	

**WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED
CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO
AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024**

ADG (NEI) Guwahati

Sl No	Name of Contractor/ Firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
115	M/s Alam Enterprise	D/10 ADG/NEI	CE(AF)SZ	219.94	28.98	Yes	
116	M/s Sarker Engineering Co	D/12 EC	CE(AF)SZ	32.98	32.98	Yes	Work completed, will be deleted from next report
117	M/s J H Associates	D/12/ADGNEI	CE(AF)SZ	43.86	0.00	Yes	Work Order just placed
118	M/s Tapes Engineering Co	D/14 EC	CE(AF)SZ	50.20	8.04	Yes	
119	M/s B L Sharma	D-15 ADGNEI	CE(AF)SZ	78.94	25.51	Yes	
120	M/s J D Construction	D-17 ADGNEI D/08 CEEC (old)	CE(AF)SZ	279.99	262.89	Yes	
121	M/s F M Enterprise	D/25 ADG NEI	CE(AF)SZ	48.59	44.22	Yes	
122	M/s T K Construction	D/27 EC	CE(AF)SZ	55.67	51.71	Yes	
123	M/s Paul Construction	D/29 ADG (NEI) (Old D-35/EC)	CE(AF)SZ	133.83	103.38	Yes	
124	M/s Deb Enterprise	D/31/ CEEC	CE(AF)SZ	60.18	27.86	Yes	
125	M/s Anupam Das	D-32/ ADGNEI D/117 EC (OLD)	CE(AF)SZ	38.95	16.99	Yes	
126	M/s Deeder Enterprises	D-33/ ADGNEI D/394 EC (OLD)	CE(AF)SZ	307.82	175.50	Yes	
127	M/s Ann Enterprises	D-35/ADG/NEI	CE(AF)SZ	127.31	103.38	Yes	
128	M/s Suman Construction	D-37/ADGNEI	CE(AF)SZ	233.10	95.36	Yes	
129	M/s Banerjee Construction	D-38/CEEC	CE(AF)SZ	14.78	7.54	Yes	
130	M/s Luit Construction	D-40/CEEC	CE(AF)SZ	103.14	78.20	Yes	
131	M/s Tapan Sur	D-41/CEEC	CE(AF)SZ	151.84	58.23	Yes	
132	M/s Banerjee Construction Co	D/48 /CEEC	CE(AF)SZ	34.38	33.69	Yes	
133	M/s Trade Centre	D/49 /ADGNEI	CE(AF)SZ	70.4	43.13	Yes	
134	M/s Bengal Engineering Enterprises	D-49/CEEC	CE(AF)SZ	35.35	35.35	Yes	Work Completed & will be deleted from next report
135	M/s Ramakrishna Narayan Roy & Co	D/50 EC	CE(AF)SZ	45.98	45.98	Yes	Work Completed & will be deleted from next report
136	M/s Partha Dutta	D/51 EC	CE(AF)SZ	36.23	23.55	Yes	
137	M/s P P Sharma	D-60/CEEC	CE(AF)SZ	278.31	187.34	Yes	
138	M/s Sunny Enterprises	D-75/CEEC	CE(AF)SZ	31.36	26.03	Yes	
139	M/s Saraswati Enterprise	D-81/ CEEC	CE(AF)SZ	4.99	2.74	Yes	
140	M/s Supreme Builders	D-83/ CEEC	CE(AF)SZ	53.98	53.98	Yes	Work Completed & will be deleted from next report
141	M/s Prakash Traders	D/103 CEEC	CE(AF)SZ	40.51	40.51	Yes	Work Completed & will be deleted from next report
142	M/s Hough Construction Co	D/120 CEEC	CE(AF)SZ	12.51	12.26	Yes	
143	M/s Baby Engineering Electrical Mechanical Stores	D/122 EC	CE(AF)SZ	10.18	10.08	Yes	Work Completed & will be deleted from next report
144	M/s Majumdar Construction	D-128/CEEC	CE(AF)SZ	80.88	18.76	No	Slow Progress.
145	M/s Brahma Construction	D/165EC	CE(AF)SZ	36.78	33.80	Yes	
146	M/s R N Construction	D/183 EC	CE(AF)SZ	32.28	31.98	Yes	
147	M/s B K Roy	D-192/CEEC	CE(AF)SZ	3.95	3.81	Yes	

**WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED
CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO
AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024**

ADG (NEI) Guwahati

Sl No	Name of Contractor/ firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
148	M/s P. Banerjee & Co.	D-193/CEEC	CE(AF)SZ	36.33	33.80	Yes	
149	M/s Bansal Construction	D-243/ADG(NEI)	CE(AF)SZ	37.24	29.79	Yes	
150	M/s Electrovision	D/279	CE(AF)SZ	39.26	0.00	Yes	Work Order just placed
151	M/s Sharma Enterprise	D/280 EC	CE(AF)SZ	15.00	12.00	Yes	
152	M/s R C Trading Company	D-290/CEEC	CE(AF)SZ	59.63	17.89	Yes	
153	M/s Unison Construction	D-389/CEEC	CE(AF)SZ	127.24	123.50	Yes	
154	M/s R K Steel Fabricators	D/558 WC	CE(AF)SZ	74.87	70.93	Yes	
155	M/s Paramount Electricals	D-641/CEEC	CE(AF)SZ	26.23	0.00	Yes	
156	A R Builders	D-641/CESC	CE(AF)SZ	37.10	37.10	Yes	Work Completed & will be deleted from next
157	M/s Hind Construction	D-653(CEWC)	CE(AF)SZ	15.30	9.50	Yes	
158	M/s Cuckoo Enterprise	D-681(CEEC)	CE(AF)SZ	53.49	3.74	Yes	
159	M/s H B Traders	D-782(CEWC)	CE(AF)SZ	51.19	0.00	Yes	Work Order just placed
UN-ENLISTED Contractors							
160	M/s Aakar	UE	CE (AF) SZ	98.44	85.64	No	Slow Progress
161	M/s Geo Design & Research (P) Ltd	UE	CCE (A) No 1	50.79	13.99	Yes	
162	M/s Cadmetric Consulting	UE	CE(AF)SZ	100.00	100.00	Yes	Work Completed & will be deleted from next report
163	M/s T K Enterprise	UE	CE(AF)SZ	101.00	37.37	No	Slow Progress
164	M/s Sagarmatha Construction Co	UE	CE(AF)SZ	810.54	235.06	No	Slow Progress
165	M/s Saltlake institute of Engineering and Management.	UE	CE(AF)SZ	369.60	334.49	No	Slow Progress
166	M/s Fire Equipment Supply Agencies	UE	CE(AF)SZ	51.75	5.33	No	Slow Progress
167	M/s Gaurav Electricals	UE	CE(AF)SZ	66.78	66.80	Yes	Work Completed & will be deleted from next report
168	M/s Mayur Associates	UE	CE(AF)SZ	525.36	52.53	No	Slow Progress
169	M/s Macrocosm Builders	UE	CE(AF)SZ	2263.34	452.67	No	Slow Progress
170	M/S WAPCOS Ltd.	UE	CCE (A) No 1	376.52	312.38	No	Based on E-in-C's Branch letter No.93348/Misc/Consul/07/E2 Des-1 dated 09 Jan 2023 till clearance of recommendation of E-in-C's Branch
			CCE (A) No 2	381.93	355.19		
			Total	758.45	667.57		
171	M/s India Tanning Industries Pvt Ltd	UE	CE(AF)SZ	284.51	139.41	No	Slow Progress

**WORK LOAD RETURN OF CONTRACTORS CLASS 'D' TO 'S' AND UN-ENLISTED
CONTRACTORS/CONSULTANTS HAVING WORK LOAD BEYOND Rs 50.00 LAKHS AND UPTO
AND INCLUDING Rs 15.00 CRORE FOR QUARTER ENDING MAR 2024**

ADG (NEI) Guwahati

Sl No	Name of Contractor/ firm	Class & Index No.	CE Zone	Total value of work in hand (Rs in lakhs)	Approx value of work completed (Rs in lakhs)	Whether considered capable of handling more load	Remarks/Reasons
1	2	3	4	5	6	7	8
172	M/S Collage Design Pvt. Ltd.	UE	CCE (A) No 2	99.82	94.33	No	1. Slow progress. 2. Based on E-in-C's Branch letter No.93348/Misc/Consult/07/E2 Des-1 dated 09 Jan 2023 till clearance of recommendation of E-in-C's Branch
173	M/s CEM Engineers	UE	CCE (A) No 1	129.76	98.81	Yes	Work in progress.
174	M/s Techmech International (P) Ltd	UE	CCE (A) No 1	80.47	59.27	Yes	
175	M/s Voyants Solution Pvt. Ltd	UE	CCE (A) No 1	754.02	316.67	Yes	
176	M/s Satya Vani Projects and Consultants Pvt Ltd	UE	CCE (A) No 1	224.22	105.38	Yes	Work foreclosed & will be deleted from next report
177	M/s Potterson India Services Private Limited	UE	CCE (A) No 1	82.50	82.50	Yes	Work Completed & will be deleted from next report
178	M/s Sonia Enterprises	UE	CCE (A) No 2	1168.39	525.77	Yes	
179	M/s Ashish Agarwal	UE	CE(AF) SZ	215.00	0.00	Yes	Work just started
180	M/s Renaissance Arch Consultant Pvt Ltd	UE	CCE (A) No 1	33.30	0.00	Yes	Work just started



(Arvind Kumar Sharma, IDSE)
SE (SAG)
Dir(Contracts)
For ADG (NEI) Guwahati

**LIST OF CONTRACTORS HAVING NO LOAD IN ADG NEI BUT BANNED
FOR ISSUE OF TENDER ON ACCOUNT OF REASONS OTHER THAN
CANCELLATION OF CONTRACTS: QE MAR 2024**


Sl. No.	Name of Contractors	Index No.	Present status of firm	
NIL				



(Arvind Kumar Sharma ,IDSE)
SE (SAG)
Dir(Contracts)
For ADG (NEI) Guwahati

**LIST OF CONTRACTORS HAVING NO LOAD IN ADG NEI BUT BANNED
FOR ISSUE OF TENDER DUE TO CANCELLATION OF CONTRACTS: QE MAR 2024**

Sl. No.	Name of Contractors	Zone	Class/ Index No.	Present status of firm	Remarks
1	M/s Aquila Zingkhai	CE(AF)SZ	B-10/ADGNEI/ B-161 EC (Old)	Banned	Contract Cancelled due to contractor's default.
2	M/s Kum Kum Construction	CE(AF)SZ	B/47	Banned	Contract Cancelled due to contractor's default
3	M/s R K Wood Product	CE(AF)SZ	B-160	Banned	Contract forecloesd due to contractor's default.
4	M/s Vikram Trading Co.	CE(AF)SZ	B-185/ CEEC	Banned	Contract Cancelled due to contractor's default
5	M/s Associated Suppliers	CE(AF)SZ	C/05	Banned	Contract Cancelled due to contractor's default
6	M/s Sabari Builders	CE(AF)SZ	C/27	Banned	Contract Cancelled due to contractor's default
7	M/s Gabharu Enterprise.	CE(AF)SZ	C-72/ CEEC	Banned	Contract Cancelled due to contractor's default
8	M/s Ajoy Kumar Chopra	CE(AF)SZ	C/76	Banned	Contract Cancelled due to contractor's default
9	M/s Megatrend System	CE(AF)SZ	D/150	Banned	Contract Cancelled due to contractor's default
10	M/s Siang Eneterprises	CE(AF)SZ	UE	Banned	Contract Cancelled due to contractors default
11	M/s Marry Associate	CE(AF)SZ	UE	Banned	Contract Cancelled due to contractors default
12	M/s Blue Ice Construction	CE(AF)SZ	UE	Banned	Contract Cancelled due to contractor's default
13	M/s PT Enterprise	CE(AF)SZ	UE	Banned	Contract Cancelled due to contractor's default


 (Arvind Kumar Sharma ,IDSE)
 SE (SAG)
 Dir(Contracts)
 For ADG (NEI) Guwahati

LIST OF CONTRACTORS HAVING NO LOAD IN ADG NEI BUT DECLARED UNENLISTEED DUE TO
RECONSTITUTION OF FIRMS OR OTHER REASONS: QE MAR 2024

Sl. No.	Name of Contractors	Index No.	Present status of firm
NIL			

ACS

(Arvind Kumar Sharma ,IDSE)
SE (SAG)
Dir(Contracts)
For ADG (NEI) Guwahati